
WEEKLY PROGRESS UPDATE
FOR OCTOBER 24-OCTOBER 30, 1997

EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION

TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from October 24 to October 30, 1997.

1. SUMMARY OF ACTIONS TAKEN

UXO 

No UXO surveys were performed this week.

Drilling

Ogden, D.L. Maher (the drilling contractor), and Valeri Construction (Maher’s road building
subcontractor) continued work on the site.  TRC (EPA’s oversight contractor) was present on site
to observe drilling and groundwater sampling activities.  As of October 30 the Barber rig was
drilling at 35 feet below ground surface (bgs) on the pilot hole for MW-5, and the Sonic rig was
drilling at 155 feet bgs at MW-13.  Table 3 presents a summary of wells completed to date.

Sampling and Analysis

Soil and groundwater samples have been analyzed or submitted for borings that have been drilled
to date.  Also, hand auger samples have been collected from 0-6 inches at future drilling
locations in the Impact Area, and at the areas of potential concern identified in the Field
Sampling Plans.  The types of samples being analyzed, dates of submittal, and preliminary
results are summarized in Table 1 and Table 2.  Table 1 presents soil sampling and groundwater
profiling results, and Table 2 provides results for samples from monitoring wells.  All results in
Table 1 and Table 2 are unvalidated.  Concentrations of specific compounds will be presented in
tabular form after the results for all samples in a sample data group are available and have been
validated.

Explosive Compounds --

Explosive compounds have been detected in soil samples collected from 0-6 inches at MW-1,
MW-2, MW-3, MW-4, MW-5, MW-6, MW- 7, MW-8, MW-9, MW-12, MW-15, MW-19, MW-
25, MW-26, MW-27, MW-28, and MW-29, using the screening methods.  Explosives were also
detected using the screening method at 10 feet bgs in MW-1; at 20 feet bgs in MW-8; at 70, 80,
90, and 100 feet bgs in MW-25; at 10 and 20 feet bgs in MW-27; at 20 feet bgs in MW-2; at 20
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feet in MW-9; and at 10 feet in MW-30.  No explosives have been detected from the
confirmatory Method 8330 analysis of 0-6 inch samples from MW-1, MW-2, MW-3, MW-4,
MW-5, MW-6, MW-7, MW-9, MW-12, MW-15, MW-26, MW-27, MW-28, and MW-29, of the
10 foot interval from MW-1, of the 70, 80, 90, and 100 foot intervals from MW-25, and of the 20
foot interval from MW-9.  The results from the 8330 analysis of 0-6 inch samples from MW-8,
MW-19, and MW-25 confirm that explosive compounds are present in surface soil at these
locations.  No explosive compounds have been detected in deeper soil samples analyzed to date
by screening or confirmatory 8330 methods.

Explosive compounds have been detected using the screening method in composite surface soil
samples from 0-6 inches in 8 grids from Area 1; 12 grids from Area 2; 11 grids from Area 3; 5
grids from Area 6; 4 grids from Area 7; 4 grids from Area 8; 4 grids from Area 9; 5 grids from
Area 10; 4 grids from Area 11; 5 grids from Area 14; and 2 grids from Area 15.  Method 8330
confirmatory analysis of these hits is complete for all samples from Area 1, 8 samples from Area
2, all samples from Area 3, no samples from Area 6, no samples from Area 7, no samples from
Area 8, no samples from Area 9, 4 samples from Area 10,  no samples from Area 11, no samples
from Area 14, and no samples from Area 15, with no detected explosive compounds in any of
these samples.  Method 8330 results from the remaining grids that had screening hits are not yet
available.

RDX was reported at an estimated concentration below the detection limit by the screening
method in a groundwater profiling sample collected from 160 feet bgs in MW-17.  When this
sample was analyzed using Method 8330 no explosive compounds were detected.  Explosive
compounds were detected using Method 8330 in a groundwater profiling sample collected from
44 feet bgs in MW-18.  RDX was reported at an estimated concentration below the detection
limit by the screening method in a groundwater profiling sample collected from 176 feet bgs in
MW-18. When this sample was analyzed using Method 8330 no explosive compounds were
detected.  RDX was detected in groundwater profiling samples from 120, 130, 162, 202, 222,
232, and 252 feet bgs in MW-1 by screening methods.  Explosive compounds were detected
using Method 8330 in groundwater profiling samples collected at 120, 130, 140, 150, 162, 182,
202, 212, 222, 232, 252, 262, 272, and 282 feet bgs in MW-1.  In MW-15, explosive compounds
were detected in groundwater profiling samples from 110, 120, 130, 140, 150, 160, 280, and 300
feet bgs using Method 8330.  In MW-21, explosive compounds were detected in groundwater
profiling samples from 176, 186, 196, and 270 feet bgs using Method 8330.  Explosives have
been detected in groundwater profiling samples using Method 8330 at 125 feet in MW-9, 109
feet in MW-6, at 120 feet in MW-25, at 110 feet in MW-8, at 130 feet in MW-27, at 170 feet in
MW-2, and at 212 feet in MW-16.

Explosives have been detected in groundwater samples from monitoring wells at locations MW-
1S, MW-1M, CS19 MW0011E, CS19 MW0006E, CS19 MW0009E, and MW-25S.
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Inorganic Compounds --

Inorganic compounds have been detected in all soil samples analyzed to date.  There are a large
number of detected compounds and many of these are expected to be naturally occurring.  The
identification of compounds exceeding background concentrations will be reported after
determination of background levels.

Other Analytes --

A number of  “other” analytes have been detected in soil and groundwater profiling samples as
indicated in Table 1, including VOC, SVOC, pesticides, and herbicides.  Some of these
compounds may have background concentrations; i.e., they may result from anthropogenic or
natural sources which are not related to activities at the Impact Area and Training Ranges.  Some
of these compounds have been detected in laboratory blanks, which suggests that they may not
be present in all of the samples indicated.  Many of these compounds have been reported at
estimated concentrations due to quality control issues.  The quantity of data for these analytes
does not allow a detailed description of the occurrence of each analyte for this progress update
report.  Ogden is currently importing these data into a database to allow some summary
information on the concentrations of each compound to be developed, to be presented in a future
progress update report.

Water Level Measurements

Water level recording devices that were installed in LRWS-2, CS-19 (MW-7E), and CS-10
(AEHA- 11) continue to record water levels. The data loggers were down loaded last week and
the summary of the data will be provide after it is evaluated.

Plans and Reports

NGB is preparing Field Sampling Plans for the remaining areas identified in the Action Plan.  

2. SUMMARY OF DATA RECEIVED

Laboratory results for soil and groundwater samples were received during the week and are
summarized in Section 1 above.  Concentrations for specific compounds will be presented in
tabular form after the results for all samples in a sample data group are available and have been
validated.  The types of samples being analyzed, dates of submittal, and preliminary results are
summarized in Tables 1 and 2.  All results in Table 1 and 2 are unvalidated.
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3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (October 17 - October 23) October 24, 1997
Final Field Sampling Plan for Background         October 27, 1997
Final Field Sampling Plan for Groundwater         October 28, 1997
Final Field Sampling Plan for Area 15         October 30, 1997

4. SCHEDULED ACTIONS

The Barber drill rig is expected to complete the pilot hole on MW-5, complete the pilot hole for
MW-19, and then begin drilling the intermediate depth well at MW-7.  The Sonic rig is expected
to complete drilling at MW-13, and begin drilling at MW-19.  Groundwater sampling will
continue at monitoring wells located at MW-28S, MW-29S, MW-14S, MW-4S, MW-6S, MW-
10S, MW-10D, and MW-22S.

Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

MW-14 Soil: 0.5 feet NDS Inorganics ND

Soil: 2 feet

Soil: 10 feet NDS Inorganics Ace

TCB

BEHP

DIHP

Soil: 20 feet NDS Inorganics

Soil: 30, 40, 50, 60, 70, 80, 90 feet NDS Inorganics

MW-23 Soil: 40 feet Ace

TCB

BEHP

Soil: 70 feet Ace

TCB
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Groundwater: 140, 150, 160, 170, 180, 190,

200, 210, 220

NDS ND (V)

Groundwater: 230 NDS Tol (V*)

Groundwater: 240, 250, 260 NDS THM (V*)

Groundwater: 270, 290 NDS ND (V)

MW-28 Soil: 0.5 feet TNT/DNTS

ND

Inorganics ND

Soil: 2 feet NDS

ND

Soil: 10 feet NDS Inorganics ND

Soil: 20 feet NDS Inorganics

Soil: 30, 40, 50, 60, 70, 80, 90 feet Inorganics

Soil: 100 feet Inorganics ND

MW-7 Soil: 0.5 feet TNT/DNTS

ND

Inorganics ND

Soil: 2 feet

Soil: 10 feet NDS Inorganics ND

Soil: 20 feet NDS Inorganics

Soil: 30, 40, 50, 60, 70, 80, 90, 100 feet Inorganics

Groundwater: 130 feet NDS THM (V)

MP

Hex

Ace

But

Groundwater: 140 feet NDS ND (V)

Groundwater: 150, 160 feet NDS THM (V)

Ace
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Groundwater: 165, 175 feet NDS Ace (V)

Groundwater: 185 feet NDS ND (V)

Groundwater: 195, 205, 215 feet NDS THM (V)

 Ace

Groundwater: 225 feet NDS Ace (V)

Groundwater: 235, 245 feet NDS Ace (V)

CD

Groundwater: 255, 265, 275 feet NDS ND (V)

Groundwater: 285, 295 feet NDS THM (V)

Groundwater: 310, 320, 330 feet NDS ND (V)

Groundwater: 340 feet NDS Ace (V)

CD

But

Groundwater: 347 feet NDS ND (V)

MW-29 Soil: 0.5 feet TNT/DNTS

ND

Inorganics Ace

Soil: 2 feet

Soil: 10 feet NDS

ND

Inorganics Ace 

Soil: 20 feet NDS Inorganics

Soil: 30 feet Inorganics

Soil: 40 feet Inorganics Ace

Soil: 50, 60, 70, 80, 90, 100 feet Inorganics

MW-10 Soil: 140 feet Ace (V*)

Groundwater: 185, 195, 205 feet NDS THM (V)
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Groundwater: 285, 295 feet NDS ND (V)

Groundwater: 305, 315, 330 feet NDS THM (V)

Groundwater: 355 feet NDS ND (V)

MW-12 Soil: 0.5 feet TNT/DNTS

ND

Inorganics Ace

Phe 

bBHC

dBHC

Soil: 2 feet

Soil: 10 feet NDS Inorganics Ace

Phe

bBHC

dBHC

gBHC

DIEP

Soil: 20 feet NDS Inorganics

Soil: 30, 40, 50, 60, 70, 80, 90, 100 feet Inorganics

MW-11 Soil: 0.5 feet NDS Inorganics Ace

Soil: 2 feet

Soil: 10 feet NDS Inorganics Ace

Soil: 20 feet NDS Inorganics ND

Soil: 30 feet Inorganics Ace

BEHP

But

Soil: 40 feet Inorganics ND

Soil: 50 feet Inorganics Ace

BEHP

Soil: 60, 70 feet Inorganics Ace

Soil: 80 feet Inorganics ND
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Soil: 90, 100, 110 feet Inorganics Ace

Soil: 120 feet Inorganics Ace

THM

Soil: 130 feet Inorganics Ace

DCBA

MW-17 Soil: 3.5 feet Ace

Soil: 17.5  feet Ace

TCB

DCB

Soil: 53 feet Ace

BEHP

bBHC

Groundwater: 120, 130, 140, 150 feet NDS ND (V)

Groundwater: 160 feet RDXS

ND

ND (V)

Groundwater: 170, 180, 190 feet NDS ND (V)

Groundwater: 200  feet NDS Ace (V)

THM

Groundwater: 210, 220, 230, 240, 250, 260,

270, 280, 290, 320 feet

NDS THM (V)

Groundwater: 330 feet NDS ND (V)

MW-4 Soil: 0.5 feet TNT/DNTS

ND

Inorganics Ace

MCPA

BEHP

DDE

DDT

Soil: 2 feet

Soil: 10 feet NDS Inorganics ND
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Soil: 20 feet NDS Inorganics

Soil: 30, 40, 50 feet Inorganics ND

Soil: 60 feet Inorganics bBHC

dBHC

Soil: 70, 80, 90, 100 feet Inorganics

Soil: 110, 120, 130 feet Inorganics ND

Soil: 140 feet Inorganics

MW-1 Soil: 0.5 feet TNT/DNTS

ND

Inorganics Ace

DIEP

Soil: 2 feet

Soil: 10 feet RDX/HMXS

ND

Inorganics Ace

DIEP

DIHP

BEHP

Soil: 20 feet NDS Inorganics

Soil: 30, 40 feet ND Inorganics

Soil: 50 feet

Soil: 60, 70, 80, 90, 100, 110, 120 feet ND Inorganics

Groundwater: 120 feet RDXS

EXP

Ace (V)

But

MP

Hex

Groundwater: 130 feet RDXS

EXP

Ace (V)

But

MP

Hex

MeCl
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Groundwater: 140 feet NDS

EXP

Ace (V)

But

Benz

Groundwater: 150 feet NDS

EXP

Ace (V)

But

Hex

Groundwater: 162 feet RDXS

EXP

Ace (V)

But

Groundwater: 182 feet EXP Ace (V)

THM

Groundwater: 192 feet ND Ace (V)

But

Groundwater: 202 feet RDXS

EXP

Ace (V)

THM

Groundwater: 212 feet NDS 

EXP

Ace (V)

THM

Groundwater: 222, 232 feet RDXS

EXP

9/2 (V)

Groundwater: 252 feet RDXS

TNTS

EXP

9/10 (V)

Groundwater: 262, 272, 282 feet EXP 9/10 (V)

Groundwater: 292 feet ND 9/10 (V)

MW-3 Soil: 0.5 feet TNT/DNTS

ND

Inorganics Ace

PCP

MW-5 Soil: 0.5 feet TNT/DNTS

RDX/HMXS

ND

Inorganics Ace

BEHP

MW-6 Soil: 0.5 feet TNT/DNTS

ND

Inorganics Ace

BEHP
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Soil: 2 feet

Soil: 10 feet NDS

ND

9/24 9/24

Soil: 25 feet NDS

ND

9/24

Soil: 35, 48, 55, 67, 75, 87, 94, 107, 114 feet 9/24-25

Groundwater: 109 feet EXP 9/25 (V)

MW-16 Soil: 0.5 feet NDS

ND

Inorganics Ace

Soil: 2 feet ND dBHC

Soil: 10 feet ND 9/30 9/30

Soil: 20 feet NDS

ND

9/30

Soil: 30, 40, 50, 60, 70, 80, 90 feet ND 10/1-7

Soil: 117,123,127,132 feet 10/1-7

Groundwater: 130, 140, 162, 172, 182, 192,

202, 212, 252, 262, 272 feet

ND 10/7-8(V)

Groundwater:  292, 332, 352, 362 feet ND 10/7-8(V)

MW-26 Soil: 0.5 feet TNT/DNTS

RDX/HMXS

ND

Inorganics Ace

DIEP

DDT

MW-27 Soil: 0.5 feet TNT/DNTS

ND

Inorganics Ace

Soil: 2 feet

Soil: 12 feet RDX/HMXS

10/8

10/1 10/1
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Soil: 22 feet RDX/HMXS

10/8

10/1

Soil: 40, 52 feet 10/8 10/7

Soil: 60,70,80,90,100,110,120 feet 10/7

Groundwater: 130 feet EXP 10/8(V)

MW-2 Soil: 0.5 feet TNT/DNTS

ND

Inorganics Ace

TCE

MeCl

DDT

DDE

Soil: 2 feet

Soil: 10 feet NDS

ND

10/8 10/8

Soil: 20 feet RDX/HMXS

ND

10/8

Soil: 30, 40, 50 feet ND 10/8-9

Soil:  60, 70, 80, 90, 100, 110, 130 feet 10/8-9

Groundwater: 135, 145, 160 feet ND 10/17 (V)

Groundwater: 170 feet EXP 10/18 (V)

Groundwater: 182, 192, 202, 212, 222, 232,

242 feet

ND 10/21 (V)

Groundwater: 252, 262, 272, 282, 292 feet 10/22 10/22 (V)

Groundwater: 302 feet ND 10/23 (V)

Groundwater: 312, 322, 332, 342, 352 feet 10/23-10/24 10/23-10/24

(V)

MW-8 Soil: 0.5 feet TNT/DNTS

EXP

Inorganics Ace
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Soil: 2 feet

Soil: 10 feet NDS 10/2 10/2

Soil: 20 feet RDX/HMXS

10/8

10/2

Soil: 30, 40 feet 10/8 10/3

Soil: 50, 60, 70, 80, 90, 100, 110 feet 10/3

Groundwater 110 feet EXP

MW-9 Soil: 0.5 feet TNT/DNTS

ND

Inorganics Ace

MCPA

MeCl

TCE

Soil: 2 feet

Soil: 10 feet NDS

ND

9/25 9/25

Soil: 20 feet RDX/HMXS

ND

9/25

Soil: 30, 40, 50, 60, 70, 80, 90, 100, 120 feet 9/26

Groundwater: 120 feet EXP 9/26 (V)

MW-15 Soil: 0.5 feet TNT/DNTS

ND

Inorganics Ace

MCPA

DCBA

MeC l 

BEHP

Soil: 2 feet

Soil: 10  feet NDS 8/29 8/29

Soil: 20 feet NDS 8/29

Soil: 30 feet 8/29 8/29
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Soil: 50, 60, 70 feet NDS 8/29

Soil: 80, 90, 100 feet 9/5 9/2

Groundwater: 110, 120 feet NDS

EXP

ND (V)

Groundwater: 130 feet NDS

EXP

Ace (V)

1,1-DCE

TCE

Benz

Tol

CB

Groundwater: 140 feet NDS

EXP

Ace (V)

1,1-DCE

Benz 

Tol

CB

Groundwater: 150, 160 feet NDS

EXP

ND (V)

Groundwater: 170, 180, 190, 200, 210 feet NDS

ND

ND (V)

Groundwater: 220, 230, 240 feet NDS

ND

THM (V)

Groundwater: 250, 260, 270 feet NDS

ND

ND (V)

Groundwater: 280 feet EXP 9/11-12 (V)

Groundwater: 290 feet ND 9/11-12 (V)

Groun dwater: 3 00 feet EXP 9/11-12 (V)

Groundwater: 310, 320, 330, 340 feet ND 9/13 (V)
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

MW-19 Soil: 0.5 feet RDX/HMXS

EXP

Inorganics Ace

PCP

TCE

Hept

Endo

MCPP

Die

Bent

Nn

HCB

gBHC

Soil: 2 feet

Soil: 10 feet ND 10/24 10/24

Soil: 20, 30, 40 feet 10/24 10/24

MW-25 Soil: 0.5 feet TNT/DNTS

RDX/HMXS

EXP

Inorganics MeCl

Ace

TCE

MCPA

Pic

BEHP

DDT

Soil: 2 feet

Soil: 10 feet ND 9/20 9/20

Soil: 20 feet ND 9/20

Soil: 30 feet 9/20

Soil: 40, 50, 60 feet NDS

ND

9/20-23

Soil: 70, 80, 90, 100 feet RDX/HMXS

ND

9/20-23

Groundwater: 120 feet EXP 9/23 (V)
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

MW-18 Groundwater: 44 feet NDS

EXP

Ace (V)

THM

CD

Groundwater: 60 feet NDS ND (V)

Groundwater: 76, 86, 96 feet NDS

ND

ND (V)

Groundwater: 106, 116, 126, 136 feet NDS

ND

Ace (V)

Groundwater: 146 feet NDS

ND

Ace (V)

THM

Groundwater: 156 feet NDS

ND

THM (V)

Groundwater: 166 feet NDS

ND

ND (V)

Groundwater: 176 feet NDS

ND

TCE (V)

Groundwater: 186 feet NDS

ND

Ace (V)

CD

THM

TCE

Groundwater: 196 feet NDS

ND

THM (V)

TCE

Groundwater: 206 feet NDS

ND

THM (V)

Groundwater: 216 feet NDS

ND

ND (V)

Groundwater: 226 feet NDS

ND

THM (V)

Groundwater: 236 feet NDS

ND

Ace (V)

THM
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Groundwater: 246, 256, 268 feet NDS

ND

ND (V)

Groundwater: 276 feet ND 9/9 (V)

MW-21 Groundwater: 176, 186, 196 feet EXP 9/13-20 (V)

Groundwater: 206, 216, 225, 246, 255 feet ND 9/13-20 (V)

Groundwater: 270 feet EXP 9/13-20 (V)

Groundwater: 277, 296, 306, 340 feet ND 9/13-20 (V)

MW-20 Soil: 60 feet 9/26 9/26

MW-24 Soil: 10 feet ND 10/17 10/17

MW-13 Soil: 0.5 feet

Soil: 2 feet

Soil: 10 feet 10/22 10/22 10/22

Soil: 20 feet ND 10/22

Soil: 30, 40, 50, 60, 70, 80 feet 10/22 10/22

Groundwater: 80, 85, 95, 105, 115 feet 10/31 10/31 (V)

MW-30 Soil: 0.5 feet

Soil: 2 feet

Soil: 10 feet RDX/HMXS

10/30

10/28 10/28

Soil: 20 feet ND

10/30

10/28

Soil: 30 feet 10/30 10/28

Groundwater: 36 feet 10/29 10/29 (V)

Area 3 G rid

 A

Soil: 0-6 inch TNT/DNTS

ND

9/10 9/10
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Soil: 18-24 inch

Area 3 G rid

 B

Soil: 0-6 inch TNT/DNTS

RDX/HMXS

ND

9/10 9/10

Soil: 18-24 inch

Area 3 G rid

 C

Soil: 0-6 inch TNT/DNTS

ND

9/10 9/10

Soil: 18-24 inch

Area 3 G rid

D

Soil: 0-6 inch TNT/DNTS

RDX/HMXS

9/15 9/15

Soil: 18-24 inch

Area 3 Grid 

E

Soil: 0-6 inch TNT/DNTS

ND

9/10 9/10

Soil: 18-24 inch

Area 3 G rid

 F

Soil: 0-6 inch TNT/DNTS

ND

9/10 9/10

Soil: 18-24 inch

Area 3 G rid

G

Soil: 0-6 inch TNT/DNTS

ND

9/10 9/10

Soil: 18-24 inch

Area 3 G rid

H

Soil: 0-6 inch 10/29 10/29 10/29

Soil: 18-24 inch

Area 3 Grid I Soil: 0-6 inch 10/29 10/29 10/29

Soil: 18-24 inch

Area 3 G rid

 J

Soil: 0-6 inch NDS

ND

9/11 9/11
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Soil: 18-24 inch

Area 3 G rid

K

Soil: 0-6 inch TNT/DNTS

ND

9/11 9/11

Soil: 18-24 inch

Area 3 Grid 

L

Soil: 0-6 inch TNT/DNTS

ND

9/11 9/11

Soil: 18-24 inch

Area 3 G rid

M

Soil: 0-6 inch TNT/DNTS

RDX/HMXS

ND

9/11 9/11

Soil: 18-24 inch

Area 3 G rid

N

Soil: 0-6 inch TNT/DNTS

ND

9/11 9/11

Soil: 18-24 inch

Area 3 G rid

O

Soil: 0-6 inch 10/29 10/29 10/29

Soil: 18-24 inch

Area 2 G rid

 A

Soil: 0-6 inch TNT/DNTS

ND

9/11 9/11

Soil: 18-24 inch

Area 2 G rid

 B

Soil: 0-6 inch NDS

ND

9/10 9/10

Soil: 18-24 inch

Area 2 G rid

 C

Soil: 0-6 inch NDS

ND

9/10 9/10

Soil: 18-24 inch

Area 2 G rid

D

Soil: 0-6 inch TNT/DNTS

ND

9/11 9/11
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Soil: 18-24 inch

Area 2 Grid 

E

Soil: 0-6 inch TNT/DNTS

ND

9/11 9/11

Soil: 18-24 inch

Area 2 G rid

 F

Soil: 0-6 inch TNT/DNTS

ND

9/11 9/11

Soil: 18-24 inch

Area 2 G rid

G

Soil: 0-6 inch TNT/DNTS

ND

9/11 9/11

Soil: 18-24 inch

Area 2 G rid

H

Soil: 0-6 inch TNT/DNTS

RDX/HMXS

9/15 9/15

Soil: 18-24 inch

Area 2 G rid

 I

Soil: 0-6 inch TNT/DNTS

ND

9/11 9/11

Soil: 18-24 inch

Area 2 G rid

 J

Soil: 0-6 inch TNT/DNTS

ND

9/11 9/11

Soil: 18-24 inch

Area 2 G rid

K

Soil: 0-6 inch TNT/DNTS

ND

9/12 9/12

Soil: 18-24 inch

Area 2 Grid 

L

Soil: 0-6 inch TNT/DNTS

RDX/HMXS

9/15 9/15

Soil: 18-24 inch

Area 2 G rid

M

Soil: 0-6 inch NDS 9/15 9/15
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Soil: 18-24 inch

Area 2 G rid

N

Soil: 0-6 inch TNT/DNTS

RDX/HMXS

9/15 9/15

Soil: 18-24 inch

Area 2 G rid

O

Soil: 0-6 inch TNT/DNTS

RDX/HMXS

9/15 9/15

Soil: 18-24 inch

Area 9 Grid 

A

Soil: 0-6 inch TNT/DNTS

RDX/HMXS

9/16 9/16

Soil: 18-24 inch

Area 9 G rid

 B

Soil: 0-6 inch TNT/DNTS

RDX/HMXS

9/16 9/16

Soil: 18-24 inch

Area 9 G rid

 C

Soil: 0-6 inch TNT/DNTS

RDX/HMXS

9/16 9/16

Soil: 18-24 inch

Area 9 G rid

D

Soil: 0-6 inch TNT/DNTS 9/16 9/16

Soil: 18-24 inch

Area 9 G rid

E

Soil: 0-6 inch NDS 9/16 9/16

Soil: 18-24 inch

Area 10  Grid

A

Soil: 18-24 inch TNT/DNTS

RDX/HMXS

9/17 9/17

Soil: 0-6 inch

Area 10  Grid

B

Soil: 18-24 inch TNT/DNTS

ND

9/17 9/17

Soil: 18-24 inch
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Area 10  Grid

C

Soil: 0-6 inch TNT/DNTS

RDX/HMXS

ND

9/17 9/17

Soil: 18-24 inch

Area 10  Grid

D

Soil: 0-6 inch TNT/DNTS

RDX/HMXS

ND

9/17 9/17

Soil: 18-24 inch

Area 10  Grid

E

Soil: 0-6 inch TNT/DNTS

ND

9/17 9/17

Soil: 18-24 inch

Area 14  Grid

A

Soil: 0-6 inch TNT/DNTS 9/16 9/16

Soil: 18-24 inch

Area 14  Grid

B

Soil: 0-6 inch TNT/DNTS 9/16 9/16

Soil: 18-24 inch

Area 14  Grid

C

Soil: 0-6 inch TNT/DNTS

RDX/HMXS

9/16 9/16

Soil: 18-24 inch

Area 14  Grid

D

Soil: 0-6 inch TNT/DNTS 9/16 9/16

Soil: 18-24 inch

Area 14  Grid

E

Soil: 0-6 inch TNT/DNTS 9/16 9/16

Soil: 18-24 inch

Area 1 G rid

A

Soil: 0-6 inch TNT/DNTS

ND

9/19 9/19

Soil: 18-24 inch
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Area 1 G rid

B

Soil: 0-6 inch TNT/DNTS

ND

9/19 9/19

Soil: 18-24 inch

Area 1 G rid

 C

Soil: 0-6 inch TNT/DNTS

ND

9/19 9/19

Soil: 18-24 inch

Area 1 G rid

D

Soil: 0-6 inch TNT/DNTS

ND

9/19 9/19

Soil: 18-24 inch

Area 1 G rid

E

Soil: 0-6 inch TNT/DNTS

ND

9/19 9/19

Soil: 18-24 inch

Area 1 G rid

F

Soil: 0-6 inch TNT/DNTS

ND

9/20 9/20

Soil: 18-24 inch

Area 1 G rid

G

Soil: 0-6 inch TNT/DNTS

ND

9/20 9/20

Soil: 18-24 inch

Area 1 G rid

H

Soil: 0-6 inch TNT/DNTS

ND

9/20 9/20

Soil: 18-24 inch

Area 4 G rid

A

Soil: 0-6 inch 10/22 10/22 10/22

Soil: 18-24 inch

Area 4 G rid

B

Soil: 0-6 inch 10/22 10/22 10/22

Soil: 18-24 inch

Area 4 G rid

C

Soil: 0-6 inch 10/22 10/22 10/22
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Soil: 18-24 inch

Area 4 G rid

D

Soil: 0-6 inch 10/22 10/22 10/22

Soil: 18-24 inch

Area 4 G rid

E

Soil: 0-6 inch 10/22 10/22 10/22

Soil: 18-24 inch

Area 4 G rid

F

Soil: 0-6 inch 10/22 10/22 10/22

Soil: 18-24 inch

Area 7 G rid

A

Soil: 0-6 inch TNT/DNTS

10/23

10/23 10/23

Soil: 18-24 inch

Area 7 G rid

B

Soil: 0-6 inch TNT/DNTS

10/23

10/23 10/23

Soil: 18-24 inch

Area 7 G rid

C

Soil: 0-6 inch ND 10/23 10/23

Soil: 18-24 inch

Area 7 G rid

D

Soil: 0-6 inch TNT/DNTS

10/23

10/23 10/23

Soil: 18-24 inch

Area 7 G rid

E

Soil: 0-6 inch TNT/DNTS

10/23

10/23 10/23

Soil: 18-24 inch

Area 8 G rid

A

Soil: 0-6 inch TNT/DNTS

10/24

10/24 10/24

Soil: 18-24 inch
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Area 8 G rid

B

Soil: 0-6 inch TNT/DNTS

10/24

10/24 10/24

Soil: 18-24 inch

Area 8 G rid

C

Soil: 0-6 inch TNT/DNTS

10/24

10/24 10/24

Soil: 18-24 inch

Area 8 G rid

D

Soil: 0-6 inch ND 10/24 10/24

Soil: 18-24 inch

Area 8 G rid

E

Soil: 0-6 inch TNT/DNTS

10/24

10/24 10/24

Soil: 18-24 inch

Area 6 G rid

A

Soil: 0-6 inch TNT/DNTS

RDX/HMXS

10/28

10/25 10/25

Soil: 18-24 inch

Area 6 G rid

B

Soil: 0-6 inch TNT/DNTS

10/28

10/25 10/25

Soil: 18-24 inch

Area 6 G rid

C

Soil: 0-6 inch TNT/DNTS

RDX/HMXS

10/28

10/25 10/25

Soil: 18-24 inch

Area 6 G rid

D

Soil: 0-6 inch TNT/DNTS

RDX/HMXS

10/28

10/25 10/25

Soil: 18-24 inch

Area 6 G rid

E

Soil: 0-6 inch TNT/DNTS

10/28

10/25 10/25
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Soil: 18-24 inch

Area 11  Grid

A

Soil: 0-6 inch TNT/DNTS

10/30

10/28 10/28

Soil: 18-24 inch

Area 11  Grid

B

Soil: 0-6 inch TNT/DNTS

10/30

10/28 10/28

Soil: 18-24 inch

Area 11  Grid

C

Soil: 0-6 inch TNT/DNTS

10/30

10/28 10/28

Soil: 18-24 inch

Area 11  Grid

D

Soil: 0-6 inch ND 10/28 10/28

Soil: 18-24 inch

Area 11  Grid

E

Soil: 0-6 inch TNT/DNTS

10/30

10/28 10/28

Soil: 18-24 inch

Area 15  Grid

A

Soil: 0-6 inch RDX/HMXS

10/30

10/28 10/28

Soil: 18-24 inch

Area 15  Grid

B

Soil: 0-6 inch RDX/HMXS

10/30

10/28 10/28

Soil: 18-24 inch

Area 13  Grid

A

Soil: 0-6 inch 10/29 10/29 10/29

Soil: 18-24 inch

Area 13  Grid

B

Soil: 0-6 inch 10/29 10/29 10/29

Soil: 18-24 inch
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Area 13  Grid

C

Soil: 0-6 inch 10/29 10/29 10/29

Soil: 18-24 inch

Area 13  Grid

D

Soil: 0-6 inch 10/30 10/30 10/30

Soil: 18-24 inch

Area 13  Grid

E

Soil: 0-6 inch 10/30 10/30 10/30

Soil: 18-24 inch

Obs. Po int A Soil: 0-6 inch 10/30 10/30 10/30

Soil: 18-24 inch

Obs. Po int B Soil: 0-6 inch 10/30 10/30 10/30

Soil: 18-24 inch

Obs. Po int C Soil: 0-6 inch 10/31 10/31 10/31

Soil: 18-24 inch

Obs. Po int D Soil: 0-6 inch 10/31 10/31 10/31

Soil: 18-24 inch

Obs. Po int E Soil: 0-6 inch 10/31 10/31 10/31

Soil: 18-24 inch

Mortar 5

Grid A

Soil: 0-6 inch 10/31 10/31 10/31

Soil: 18-24 inch

Mortar 5

Grid B

Soil: 0-6 inch 10/31 10/31 10/31

Soil: 18-24 inch

Mortar 5

Grid C

Soil: 0-6 inch 10/31 10/31 10/31

Soil: 18-24 inch
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Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Mortar 5

Grid D

Soil: 0-6 inch 10/31 10/31 10/31

Soil: 18-24 inch

Mortar 5

Grid E

Soil: 0-6 inch 10/31 10/31 10/31

Soil: 18-24 inch

Mortar 6

Grid A

Soil: 0-6 inch 10/31 10/31 10/31

Soil: 18-24 inch

Mortar 6

Grid B

Soil: 0-6 inch 10/31 10/31 10/31

Soil: 18-24 inch



Weekly Progress Update for October 24-October 30, 1997 Page 29

Table 1
Summary of Preliminary Analytical Results (not validated)
As of October 30, 1997

Boring Sample Type Explosives Inorganics
Other

Analytes

Notes:

7/22

ND

 S

BOLD

(V)

* 

EXP

Tol

Ace

Benz

CB

DCB

TCB

HCB

THM 

MeCl

1,1-DCE

TCE

But

MP

Hex

CD

DCBA

BEHP

DIHP

DIEP

Phe

PCP

Nn

Hept

Endo

bBHC

dBHC

gBHC

Pic 

Die

Bent

DDT

= date sam ple receiv ed for an alysis

= not detected

= result from screening method (colorime tric for soil or high-level 8330 for groundwater)

= result from 8330 method

= analyz ed for vo latile organ ic comp ounds o nly

= expedited (5-day TAT)

= explosives

= toluene

= acetone

= benzene

= chlorobenzene

= 2,4-dichlorobenzene

= 1,2,4 -Trichlorobenzene

= hexachlorobenzene

= trihalomethanes

= methylene chloride

= 1,1-dichloroethylene

= trichloroethylene

= 2-butanone 

= 4-methyl-2-pentanone

= 2-hexanone

= carbon disulfide

= 3,5-dic hlorobe nzoic acid

= Bis (2-e thylhex yl) phtha late

= di-n-b utylphth alate

= diethy lphthalate

= phenol

= pentachlorophenol

= N-nitrosodiphenylamine-1

= heptachlor epoxide

= Endosulfan I

= beta-BHC

= delta-BHC

= gamma-BHC

= Picloram

= Dieldrin

= Bentazon

= 4,4-DDT
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Table 2
Summary of Preliminary Monitoring Well Analytical Results (not validated)
As of October 30, 1997

Boring Sample Location
8330

Explosives Inorganics
Other
Analytes

MW-1 MW-1S EXP 10/2 10/2

MW-1I EXP 10/1 10/1

MW-1D ND 10/3 10/3

MW-15 MW-15S ND 10/9 10/9

MW-15D ND 10/10 10/10

MW-25 MW-25S EXP 10/17 10/17

MW-18 MW-18S ND 10/11 10/11

MW-18D 10/24 10/24 10/24

MW-21 MW-21D ND 10/16 10/16

MW-21S 10/25 10/25 10/25

CS-19 MW0009E EXP 10/3 10/3

MW0006E EXP 10/4 10/4

MW0011E EXP 10/3 10/3

MW0007C ND 10/7 10/7

MW0005E ND 10/8 10/8

MW0007E ND 10/8 10/8

MW0010A ND 10/8 10/8

LRWS 8-2 ND 10/16 10/16

2-6 ND 10/21 10/21

3-1 10/22 10/22 10/22

Bourne 95-6 ND 10/18 10/18

95-15 ND 10/18 10/18

Schoone r Pass Residen tial Well 10/24 10/24 10/24
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Table 2
Summary of Preliminary Monitoring Well Analytical Results (not validated)
As of October 30, 1997

Boring Sample Location
8330

Explosives Inorganics
Other
Analytes

MW-23 MW-23S 10/29 10/29 10/29

MW-23D 10/29 10/29 10/29

MW-9 MW-9S 10/30 10/30 10/30

MW-8 MW-82 10/31 10/31 10/31

Notes:
7/22

ND

EXP

= Date sample recieved by lab

= Non-detect

= Exp losives pre sent in sam ple

Table 3
Summary of Monitoring Wells Completed
As of October 30, 1997

Monitoring Well Screen Interval (feet
bgs)

Location
Date

Completed

MW-14S 96.0-106.0 Water Table 7/28

MW-23S 122.5-132.5 Water Table 7/29

MW-23D 272.0-282.0 Bottom of Aquifer1 7/29

MW-28S 95.2-105.2 Water Table 7/30

MW-29S 98.5-108.5 Water Table 8/1

MW-12S 96.7-106.7 Water Table 8/7

MW-10S 145.0-155.0 Water Table 8/11

MW-10D 351.5-361.5 Bottom of Aquifer2 8/11

MW-11S 122.0-132.0 Water Table 8/12
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Table 3
Summary of Monitoring Wells Completed
As of October 30, 1997

Monitoring Well Screen Interval (feet
bgs)

Location
Date

Completed

MW-4S 137.0-147.0 Water Table 8/18

MW-7S 103.0-113.0 Water Table 8/27

MW-7D 332.0-342.0 Bottom of Aquifer1 8/27

MW-17S 120.0-130.0 Water Table 8/27

MW-17D 320.0-330.0 Bottom of Aquifer1 8/27

MW-18S 35.0-45.0 Water Table 9/9

MW-18D 265.0-275.0 Bottom of Aquifer1 9/9

MW-1D 290.0-300.0 Bottom of Aquifer1 9/15

MW-1I 160.0-165.0 45 feet Below Water Table 9/18

MW-1S 114.0-124.0 Water Table 9/18

MW-15S 105.0-115.0 Water Table 9/18

MW-15D 324.0-334.0 Bottom of Aquifer1 9/18

MW-21S 164.0-174.0 Water Table 9/22

MW-21D 302.0-312.0 Bottom of Aquifer1 9/22

MW-25S 108.0-118.0 Water Table 9/23

MW-22S 170.5-180.5 Water Table 9/24

MW-6S 106.0-116.0 Water Table 9/25

MW-9S 113.0-123.0 Water Table 9/25

MW-20S 92.0-102.0 Water Table 9/25

MW-23M1 225.0-235.0 100 feet Below Water Table 10/1
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Table 3
Summary of Monitoring Wells Completed
As of October 30, 1997

Monitoring Well Screen Interval (feet
bgs)

Location
Date

Completed

MW-23M2 189.0-194.0 70 feet Below Water Table 10/1

MW-23M3 156.0-161.0 30 feet Below Water Table 10/1

MW-8S 103.0-113.0 Water Table 10/2

MW-27S 117.0-127.0 Water Table 10/7

MW-16S 123.0-135.0 Water Table 10/15

MW-16D 355.0-360.0 Bottom of Aquifer1 10/15

MW-10I 280.0-285.0 130 feet Below Water Table 10/16

MW-2S 137.0-147.0 Water Table 10/28

MW-2D 355.0-360.0 Bottom of Aquifer1 10/28

MW-30S 26.0-36.0 Water Table 10/28

1 =Well constructed on top of till layer overlying bedrock.
2 =Well constructed on top of bedrock.


